

**Lakeland Library Cooperative ILS Strategic Plan
2018-2021 Implementation
Bi-monthly Update for February 14, 2019**

<u>Training Issues</u>	<u>Training Initial Steps</u>	<u>Training Future Steps</u>	<u>Training Implementation</u>
<p>Clear training path for new and seasoned staff at member libraries</p> <p>Training is delivered in multiple formats and is easily accessible</p> <p>Member libraries plan for their annual training needs and communicate these needs to LLC ILS staff</p>		<p>Training session using ZOOM, Publish and invite library staff to use Niche Academy</p>	
<u>Technology Issues</u>	<u>Technology Initial Steps</u>	<u>Technology Future Steps</u>	<u>Technology Implementation</u>
<p>Members have a comprehensive understanding of the functionality of the ILS so they can effectively assist patrons</p> <p>We have thoroughly evaluated our current ILS and can make recommendations for the future</p> <p>We track technology trends related to resource sharing and regularly communicate points of interest with our members</p>	<p>Automated creation/posting of annual ILS reports; Automatic Renewal discussion</p> <p>Server replacement</p>	<p>Additional reports automated; Fines Free Childrens materials for others; Local notices printing</p> <p>On-line patron registration</p>	<p>Fines Free Herrick Childrens/Teens materials</p> <p>i-tiva Implementation (go live Dec 5)</p>
<u>Organizational Development Issues</u>	<u>Organizational Development Initial Steps</u>	<u>Organizational Development Future Steps</u>	<u>Organizational Development Implementation</u>
<p>Members have the information and knowledge needed to make decisions</p> <p>Member learning is supported</p> <p>We have a plan for evaluating and building capacity</p>	<p>Knowledge sharing at meetings; trending topics (See Advisory Council SWOT)</p>		
<u>Other Initiatives</u>	<u>Other Initiatives Initial Steps</u>	<u>Other Initiatives Future Steps</u>	<u>Other Initiatives Implementation</u>
<p>Return Anywhere</p>			<p>KDL/LLC Shared ILS February 4, 2019</p>

Training Implementation Log

Dec 2018

Created 2 Niche Academy Tutorials (Dec 2018)

Technology Implementation Log

Dec 2018 Marketplace survey (December 2018)

Organizational Development Implementation Log

Other Initiatives